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Natural Resources Bond Project:

Mt. Williams Park Natural Area Restoration 

	Project Time Period:
	April 2014-December 2020

	Project Manager:
	John Gaddis

	Today’s Date:
	April 1, 2015


Overview

 Mt. Williams is a 21 acre natural area located in the West Beaverton neighborhood.  This park consists of a healthy evergreen forest with an understory dominated with native shrubs and herbaceous plants.  Non-native, invasive plants such as Himalayan blackberry, English ivy and bird cherry are present onsite, but populations not widespread.  A number of demand trail wind through the site.  The site is bisected by a parcel owned by City of Beaverton (CoB) and another by Bonneville Power Administration (BPA).  THPRD’s Westside Trail occupies easements on these two parcels.  (See attached map.)
With the associated Mt. Williams Soft Surface Trail Construction project connecting through Thornbrook Park, there is an opportunity to extend the Mt. Williams restoration into the trail corridor in Thronbrook Park.  This increases the size of the restoration project to 26 acres.

Project Description
History

THPRD has not performed any restoration on Mt. Williams.
Project Concerns and Strategy
With a healthy population of trees and shrubs, coupled with a relatively low level of non-native weeds, there is an opportunity to add biological value by increasing native plant diversity.  Restoration plantings will include important but locally scarce but biologically important trees and shrubs, including Pacific yew, Pacific dogwood, western hemlock, and western wahoo.

With the construction of the soft surface trail through Thornbrook Park, there is an opportunity to expand the scope of this project outside Mt. Williams and include the northern section of Thornbrook Park.  Where appropriate, the restoration project will address siteline issues associated with new soft surface trail by installing screening vegetation.
Stakeholder Issues

	Neighbors
	Potential for security concerns with new trail access, vegetation parameters for utility easements.

	User Conflicts
	Trail site lines.

	Regulatory Agencies
	City of Beaverton, Clean Water Services, BPA


Objectives (Indicators of Project Success)

· A maximum of 10% cover by targeted non-native species throughout restoration sites.

· Public support of this project throughout the public meeting process.

· Completion of this project within projected staff time and budget.

Project Schedule

	Task
	Start Date
	End Date

	Planning
	April 2014
	June 2015

	Site Prep
	July 2015
	December 2015

	Planting
	January 2016
	February 2016

	Establishment/Monitoring
	March 2016
	December 2019


	Budget
	 

	Contractors
	$51,064

	Materials
	$5,629

	Contingency (15%)
	$7,660 

	Total
	$58,723 
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